
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:20 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 571 Date: 28-Apr-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 693

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection because I was on vacaton. FWS drained the water from the 10" CCSF Sewer Force Main
following successful pressure testing and centered the PS-3 clamps for the 10" line in the base plates.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

10" DIP Testing

The 10" CCSF was successfully pressure tested on March 13, 2014, but the pipe was not drained The
FWS crew, including Josh Johnson and Tim Esquivel spent the shift draining the DIP line and recentering
the PS-3 clamps in their bases.

The crew used a 2.5HP generator in the performance of this work.

122 0-000-000.122

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Bill O'Sullivan sent an email indicating that Calhydronics will be onsite on 4/29/2014 around 11am to
investigate the Booster Pump performance issues we have been experiencing.

The ABF painters are cleaing the paint at the tower head using domestic water, but the booster pump is
not adequately pressurizing the water when it is set to auto. Calhydronics is coming out to check the
settings.

129 0-000-000.129

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 571 Date: 28-Apr-2014 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson and Tim Esquivel, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 3 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 8.00 0.00 0.00 8.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

6" DIP/cable rail post
interference

The ABF crew relocated the cross beam gates at CB 16 and CB 17, on the IB side of the WB bridge per
the direction given in the response to RFI 3623 by unbolting the existing bolts, drilling a new bolt pattern to
the south of the original location, then rebolting the gate posts into place. The cable rails on either side of
the gate had to be removed, then retensioned following the relocation of the gate.

The crew used a crew truck in performance of this operation.

001 0-PCR-EFA.367
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